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State Project ID: 1206-06-79 Update Date: July 01, 2021

US 12, Dane County
Whitney Way to 1-39/90
Madison
Project Weekly Update
(Madison Beltline Construction)

General Project Information —
WisDOT is making the following improvements on the Madison Beltline (US 12) between the
Whitney Way exit and 1-39/90 interchange.

o Resurface to address deteriorating pavement;

e Improve existing drainage deficiencies;

o Replace the existing median barrier wall; and

e Upgrade the Beltline median shoulders to be used part-time as travel lanes.

Project Schedule:
e Overall Completion Date: December 2021

Traffic Impacts:

¢ Nighttime single and double lane closures will be occurring from approximately
Agriculture Drive to Fish Hatchery Road for the EB and WB Beltline from 6:30 PM to 6:00
AM. Daytime shoulder closures will also be taking place for the EB and WB Beltline
between Agricultural Drive to Fish Hatchery Road.

e Various ramp closures from Seminole Highway to Stoughton Road will also be taking
place throughout any given night.

o EB and WB Beltline long term HMA paving operations will continue for the remainder of
the construction season.

o Holiday work restriction for Independence Day will be in effect from 6am Friday,
July 2 until 6:30am Tuesday, July 6.

Please refer to the following website link for anticipated specific closure locations
(https://projects.511wi.gov/flexlane/closures/). Please note that work is weather dependent
and may be subject to change.

Work this week (week of 7/05/21)

o Crews will continue survey and layout operations throughout the project.

o Crews will continue storm sewer installations from Park Street to Seminole Highway.

o Crews will continue finish grading operations for concrete base from the Park Street to
Seminole Highway.

o Crews will continue placing concrete base in the median from the Yahara River bridge to
Park Street.

o Crews will continue barrier wall footing and barrier wall placement from the Yahara River
bridge to Park Street.

o Crews will complete placement of barrier wall transitions at sign structures from Agriculture
Drive to the Yahara River bridge.

o Crews are anticipated to resume HMA paving at on the WB Beltline at the east project limits
to the Yahara River bridge on the night of July 8™.

o Crews will continue electrical installations throughout the project.

o Crews will continue concrete base patching operations.
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Work scheduled for the next week (week of 7/12/2021)

e Crews will continue survey and layout operations.

o Crews will continue electrical installations throughout the project.

o Crews will continue storm sewer installation operations from Park Street to the west project
limits.

e Crews will continue finish grading operations for concrete base from Park Street to Seminole
Highway.

e Crews will continue placing concrete base from the Yahara River bridge to Park Street.

e Crews will continue barrier wall footing and barrier wall placement from the Yahara River
bridge to Park Street.

e Crews will continue placement of barrier wall transitions at sign structures from the Yahara
River bridge to Park Street.

o Crews will continue electrical installations throughout the project.

e Crews will continue HMA paving operations from the east project limits to the Yahara River
bridge.
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Concrete barrier wall complete near Stoughton Road (looking east).
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Contact information

Trenton Diehl, Strand Associates, Inc.- Project Leader
Email: trenton.diehl@strand.com
If you would like to be added to the weekly update distribution list, please email your name and

email address to trenton.diehl@strand.com. Thank you for your patience and understanding
throughout this construction season.

Project Website

Median concrete approach slab replacement.
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Median concrete approach slab replacement.


